

Holdout layout 3

Ponderosa Process Equipment

HOLD-012-Q

PILOT-RFQ-9312

USD

2026-10-01

2026-12-15

Promise date for RM/H12-1: 2026-12-10

Promise date for RM/H12-1: 2026-12-10